

**SECRET**

June 14, 1957

CMCC Doc. No. 151X5.597

Copy 1 of 2

Page 1 of 1

Dear Dan:

As of May 19, 1957 the costs incurred under Contract A103 were \$87,530 against the authorized cost amount of \$92,380. Charges under the contract have been running about \$3,000 per week. At this rate, it is probable that we will exceed the funds authorized during the week ending June 2. Since we will not have definitized the contract by that date, your authorization of additional funds is requested.

The funds allotted under A101 for field service support in this country have also been expended. We are preparing a proposal covering the additional field support work required as a basis for additional funding under the A101 contract. Since these funds cover the training of field service personnel, the support rendered at such local sites as  and Edwards, and the miscellaneous support for the installation of data reduction and similar projects, we assume that you want us to continue providing such support. We hope to have a proposal covering the additional work in your hands by the end of June.

25X1A


Sincerely,

*Bob*

Bob

**SECRET**

25X1A



This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Sections 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.

*added to A-103 by 6/25/57*

25X1A

*concurrent with A-101 to*  
 Approved For Release 2002/08/20 : CIA-RDP81B00878R000800010026-0

*letter order. DMM*